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VENTURA HARBOR IS HOME TO THE PARK HEADQUARTERS AND MAIN VISITOR CENTER FOR CHANNEL ISLANDS NATIONAL PARK



Planning Progress To-Date

CHANNEL ISLANDS NATIONAL PARK MAINLAND MASTER PLANNING EFFORTS

• Channel Islands National Park is exploring improvements to its mainland facilities

• Currently in preliminary planning and unfunded

• Divided into three (3) potential phases

1. Headquarters Expansion to consolidate offices, laboratories, and administrative 

space 

• Status:  Project Scoping Assessment Complete – Under Funding Consideration

2. Park marina replacement and installation of park boat ramp

• Status:  Project Scoping Assessment Complete

3. Visitor Center Expansion

• Status:  Awaiting Project Scoping Assessment



TENTATIVE PHASE 1:  CONSOLIDATE AND STABILIZE THE PARK'S HEADQUARTERS BUILDING FROM SEISMIC THREATS



Annual Park Economic Impact

CHANNEL ISLANDS NATIONAL PARK MAINLAND MASTER PLANNING EFFORTS
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